



## **Marquam Nature Park Project Update**

June 2013

### **Construction Timeline**

June 2013 – March 2014

### **Construction**

PP&R has engaged Twin Oaks Construction & Metalworks of White Salmon, WA to construct the trails and the crossings in Marquam Nature Park. Twin Oaks recently completed a very successful rehabilitation of the Oaks Bottom Trail on the east side of the Willamette.

The scope of work includes (see 2013 Construction Site Map):

- Trail 5, from where it meets the Marquam Trail near SW 12<sup>th</sup> south to where it returns to the MT near Terwilliger, and including 4 bridges;
- Trail 5a, which will connect SW Fairmount to Trail 5;
- Trail 4, which will connect the Log Landing to Trail 5; and
- Removal and replanting of some of the harmful demand trails that have appeared in the Nature Park.

### **Schedule**

Trail and bridge construction will begin by the end of June and will continue through early fall of 2013. The project will then pause until January through March of 2014, the prime season for native revegetation work. The revegetation plantings will be performed by the City's Bureau of Environmental Services.

### **Impacts**

The construction work will be staged from the foot of SW 12<sup>th</sup> Avenue, where it dead ends at the Nature Park. Access into the park at 12<sup>th</sup> Ave. will remain open during construction.

Expect trail closures.

PPR will place signposts at recognized access points into the Park. The signs will have information on the progress of the construction and indicate whether or not the trail is closed.

The most current and detailed project information will be on our website at [www.portlandparks.org](http://www.portlandparks.org) You can sign up to receive electronic updates on the project page.

For additional information on the project contact [Elizabeth.kennedy-wong@portlandoregon.gov](mailto:Elizabeth.kennedy-wong@portlandoregon.gov) or call 503-823-5113